AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of5

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0058 2003MAY02 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCVA DETRO T
ANVSTA- AQ AHEB U S. ARWY TANK & AUTOMOTI VE COVIVAND
M CHELLE GREGORY (586) 574- 6509 (TACOM
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GJD
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  GREGORYM@ACOM ARMY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.
GENERAL DYNAM CS LAND SYSTEMS DI V
38500 MOUND RD 9B. Dated (See Item 11)

STERLING HEI GATS M 48310- 3260

10A. Modification Of Contract/Order No.

DAAEQO7- 01- C- NO75
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 7856 | Facility Code 20611 2001AUG29

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $1, 600, 750. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 6 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

Elminn

D. Other (Specify type of modification and authority) exerci se option

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
JOHN REGENHARDT

REGENHAJ @TACOM ARMY. M L (586) 574- 6973

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003MAY02
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- C-NO75 MOD/AMD P00058

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
CONTRACT FOR: SYSTEM TECHNI CAL SUPPORT (STS) FOR THE ABRAMS TANK PROGRAM

CONTRACTOR: GENERAL DYNAM CS LAND SYSTEM ( GDLS) | NC.
STERLI NG HElI GHTS, M CHI GAN

THI S ACTION:  P0O0058 to DAAEO7-01-C NO75
CURRENT AMOUNT:  $334, 810, 316
TH' S ACTI ON: $ 1,600,750
NEW AMOUNT: $336, 411, 066

1. The purpose of this nodification is to establish CLIN 0046 - AVLB Suspensi on System - RDT&E utilizing CLIN 0021 rates. $1, 600, 750
is being exercised and is broken out as follows:

Labor/ manhours: $1, 282,536 ($1, 177,299 cost, $105,237 fixed fee)
Material : $318,214 ($292,116 cost, $26,098 fixed fee)

10, 939. 41 Labor/manhours are being added at an option rate of $117.24 ($107.62 cost, $9.62 fixed fee). The total CLIN anpunt is being
increased by $1, 600, 750 from $0.00 to $1, 600, 750.

2. This action is being acconplished on a page substitution basis. The attached pages are replacenent pages to the contract. A new G
page is being added . As a result of this action, the total ambunt of the contract is increased by $1, 600, 750 from $334, 810, 316 to
$336, 411, 066.

3. Option 1 Labor/nmanhours, materials,and subcontracting pools are adjusted as follows:
Labor/ manhours: Material Ceiling:
11, 099, 808 avail abl e hours $208, 719, 099 avail abl e material pool
2,454,221.84 Hours used to date $ 75,590,351 Mat'|l $3$ used to date
10, 939. 41 Hrs exercised this action $ 318,214 Mat'l $$ this action
2,465,161. 25 Total Hours Authorized $ 75,908,565 Mat'| $$ Authorized
8, 634, 646. 75 Avail abl e Option Hours $132, 810,534 Mat'|l $$ Avail able

*** END OF NARRATIVE A 045 ***



Refer ence No. of Document Being Continued Page 3 of 5
CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G- NO75 MOD/AMD PO00SS
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0046 SERVI CES LI NE | TEM

NOUN: AVLB SUSPENSI ON SYSTEM
SECURI TY CLASS: Uncl assified

NOUN: AVLB SUSPENSI ON SYSTEM

LABOR/ MANHOURS: 10, 939.41
ESTI MATED COST: $1, 177, 299
FI XED FEE: $ 105, 237
TOTAL: $1, 282, 536
MATERI AL AUTHORI ZED: $ 318,214
MATERI AL COST: $ 292,116
MATERI AL FEE: $ 26,098
TOTAL MATERI AL COST: $ 318,214
TOTAL CUMULATI VE FUNDI NG $1, 600, 750

GOVERNMVENT APPROVAL OF EFFORT AND SCHEDULE FOR
PERFORVANCE THROUGH 31 JUL 2004 IS SUBJECT TO
GOVERNMVENT EXERCI SE OF OPTI ON | N ACCORDANCE W TH
OPTI ONS | DENTI FI ED I N SECTI ON B.

*Page Added by P00058

(End of narrative B001)




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- G- NO75 MOD/AMD P00058

Page 4 of 5

Name of Offeror or Contractor:

GENERAL DYNAM CS LAND SYSTEMS DI V

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0046AA

SERVICES LINE | TEM

NOUN: SPT OF AVLB DEVELOPMENT EFFOR

PRON:  P13CCBB2EH PRON AMD: 01 ACRN: DR
AMS CD: 654649G2912

CUSTOVER ORDER NO P13CBB2CO02EH

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 30- SEP- 2003

$ 1, 600, 750. 00

1, 600, 750. 00




Reference No. of Document Being Continued Page 5 of 5

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- C-NO75 MOD/AMD P00058

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0046AA P13CCBB2EH DR 2 $ 0.00 $ 1, 600, 750. 00 $ 1, 600, 750. 00
654649G2912 3CBBCB
NET CHANGE $ 1, 600, 750. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny DR 21 32040000031C1005P654649255X S20113 Wb6HZV $ 1, 600, 750. 00
NET CHANGE $ 1, 600, 750. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 334, 810, 316. 77 $ 1, 600, 750. 00 $ 336, 411, 066. 77
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